













 This chapter consists of sub-topics of background of study, problem statement, 
research objective, research question, scope of the study, significant of the study, 
expected result, definition terms  and study outline. All of the sub-topics are described 
about the significant factors causing time overrun in construction industry. 
 
1.1 Background of Study 
 
 Construction is the one of the largest industry. Construction is a high hazard 
industry that comprises a wide range of activities involving construction, alteration and 
repair. Construction is the process of preparing and forming the building, and also 
building sytems. Construction have their own life cycle, starts with planning phase and 
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go through into design phase, construction phase and project closure. From a single 
activity, large scale construction is a feat of human multitasking. A project team comes 
together to create a unique development on a particular site under circumstances that 
will never be repeated. For the successful project, effective planning is essential. 
Construction activities are derived from the local economic activities in Malaysia. One 
of the key characteristics of the construction projects is executing the scope of work in a 
specific amount of time and project time overrun may have bad consiquences for the 
project performing organization such as cost overrun and damage of company 
reputation. (Taher & Pandey, 2013) 
 
 According to Kazaz, Ulubeyli, and Tuncbilekli (2012), delays in construction can 
cause a number of changes in a project such as late completion, lost productivity, 
acceleration, increased costs, and contract termination. The issues of time overrun or 
delay continuously since many years. Delay in project means that the non-completion of 
project within the specific duration as agreed in contract. Time overrun is common 
problem in many construction ptoject, which considerable losses to project parties. 
Construction delays are often the result of miscommunication between contractors, 
subcontractors, and property owner. 
 
 According to Riazi, Riazi, and Lamari (2013), construction project delay has 
been a major setback in the last decades and is an even more serious issue in developing 
nations and according to them at Malaysia, delay is one of the most significant problems 
with major concern is given to public sector projects as it has a direct relationship with 
the public. 
 
 As a conclusion, project time overrun is the issue that important to discuss 
because underachieving time performance has led to many problems including loss of 
reputation and revenue for the government.  However, for this study focus more about 





1.2 Problem statement 
 
 The Malaysian construction industry is generally classified into two categories 
namely, general construction and special trade. Recent study show that there are many 
reason why delays in construction project are one of the biggest problems facing by the 
construction industry. The delays in construction projects have significant financial and 
social impact to all parties involved in the project. 
 
 The issue of time overrun in construction industry is frequently reported by many 
researcher from different contries, and similarity with Malaysia. The problem becomes 
critical topic in construction industry, only several project are completed on the 
estimated time. One of the critical problems faced by the government sector is the 
frequent and lengthly delays in such project. Understanding the causes of construction 
delay may help to find the main causes and the significance in order to minimise and 
avoid time overrun.(Shebob, Dawood, & Xu, 2011). 
 
 In the study of  Yusof, Mohammad, and Mat Derus (2010), the main conclusions 
of the research are that delays due to nominated sub-contractor or supplier are the most 
significant causes of excusable delays. Meanwhile delays due to architect instruction, 
delay in late information given by architect and also delays due to failure of employer to 
provided access to site are the most significant causes of excusable compensable delays 
in the building projects. 
 
 A study conducted by Endut et. al. (2010), Malaysia showed that only 20.5% of 
the public projects 33.35% of the private sector projects were completed within the time 
while in a survey among construction practitioners of central and southern part of 
Malaysia, 89% of respondent mentioned that they are facing the problem of time 
overrun in their projects. 
 
 
